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SAC #1

July 12, 2004
Skate area

brainstorming

SAC: Citywide Skate Advisory Committee

PAT: Ballard Civic Center Park Project Advisory Team

SAC #2

Late July, 2004
Skate area
design charette

recommendations

New Ballard
Park in 2005!!

Ballard Civic Center Park cathy.tuttle@seattle.gov (206)684-7033




